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COLORADO DEPARTMENT OF HEALTH
Dedicated to protecting and improving the health and
environment of the people of Colora

4300 Cherry Creek Dr. S. Laboratory Building

Denver, Colorado 80222-1530 4210 E. 11th Avenue

Phone (303) 692-2000 Denver, Colorado 80220-3716
(303) 691-4700

Roy Romer

Gavernor
September 20, 1993 Patricia A. Nolan, M(

Executive Director &
Mr. Richard J. Schassburger

U.S Department of Energy

Rocky Flats Plant, Building 116
P. O. Box 928

Golden, Colorado 80402-0928

RE: Scope of the Work Stoppage on Final Phase III RFI/RI Report for OU 1

Dear Mr. Schassburger,

The Colorado Department of Health, Hazardous Materials and Waste Management Division
(the Division) has been informed by DOE and EG&G staff that all work on the Final
Phase III RFI/RI Report for Operable Unit 1 has been stopped by DOE pursuant to the
August 18, 1993 Stop Work Order (SWo) for OUs 1, 2, 4, 5, 6 and 7. The Division is
concerned that DOE has gone beyond the intended scope of the SWO. This SWO is
relevant only to specific portions of the baseline risk assessment. The SWO has not
been extended to other parts of the RFI/RI report which are not associated with the
baseline risk assessment, such as the determination of the nature and extent of
contamination.

The Division expects that work on the portions of the RFI/RI report not associated
with the SWO should proceed as scheduled. The Division will not consider delays to
the Final Phase IIT RFI/RI Report for OU 1 caused by DOE inappropriately stopping
work on any portion of the RFI/RI report.
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Additionally, earlier extensions of milestones for the OU 1 RFI/RI Report were
granted with the understanding that DOE would work closely and continuously with the
agencies in the process of writing the revised RFI/RI report. This working
relationship has been beneficial to all parties in identifying and resolving issues
during the revision of the RFI/RI report. However, continuation of this working
relationship could be in jeopardy if preliminary agency review of sections of the
report not related to the work stoppage is further delayed.

If you have any questions or comments, please contact Jeff Swanson of my staff at

692-3416.

Sincerely,

i;::;~—;;?fkéziéz; ;7ﬁf;‘
Gary W. Baughman, Chief
Facilities Section

Hazardous Waste Control Program

Martin Hestmark, EPA

Paul Singh, DOE

{Cindy. Gee; EG&G

Jackie Berardini, CDH~OE .
Dan Miller, AGO \
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